

CONTRACT FILES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J - FFP	PAGE OF PAGES 1 of 3
2. AMENDMENT/MODIFICATION NO. P00026		3. EFFECTIVE DATE SEP 28 2001		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable)
6. ISSUED BY ASC/ENVK CODE		FA8623		7. ADMINISTERED BY (If other than Item 6) CODE FA8631	
USAF/AFMC AERONAUTICAL SYSTEMS CENTER BLDG. 1801 10TH STREET SUITE 2 WRIGHT-PATTERSON AFB OH 45433-7626 GAIL M. PORUMB (937) 656-4395 X404 GAIL.PORUMB@WPAFB.AF.MIL			AF PLANT 42 ASC/DET 1 (AFMC) 2503 EAST AVENUE P PALMDALE CA 93550-2196		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				(X)	9A. AMENDMENT OF SOLICITATION NO.
PYRAMID SERVICES, INC 115 SOUTH FLORIDA AVE ALAMOGORDO NM 88310 (505) 434-0239 OTERO COUNTY COUNTY					9B. DATED (SEE ITEM 11)
MAILING DATE					10A. MODIFICATION OF CONTRACT/ORDER NO. F33657-99-C-0021
SEP 28 2001				X	10B. DATED (SEE ITEM 13) 28 APR 2000
CODE	OTLA5	FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.					
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:					
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) SEE SCHEDULE					
13. THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: () THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. ITEM 10A.				
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).				
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
X	D. OTHER (Specify type of modification and authority) FAR 52.232-18 and 52.232-22				
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
SUBJECT: Provide Incremental Funding for CLIN 0011 CHANGE IN PRICE: \$0.00 CHANGE IN OBLIGATION: \$11,000.00 (Increase)					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF SIGNER (Type or print)		
			GAIL M. PORUMB Contracting Officer		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA	
(Signature of person authorized to sign)				BY 	
				(Signature of Contracting Officer)	
				16C. DATE SIGNED 08SEP01	

NSN 7540-01-152-8070

30-105

PREVIOUS EDITION UNUSABLE
ConWrite Version 4.1.4
Created 28 Sep 2001 10:29 AM

STANDARD FORM 30 (REV.10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

1. Contract F33657-99-C-0021 is hereby modified pursuant to FAR 52.232-18, "Availability of Funds," and 52.232-22 "Limitation of Funds," to provide incremental funding totaling \$11,000.00 for CLIN 0011.

2. As a result of paragraph 1, the contract is specifically modified as follows:

a. SECTION B - SUPPLIES OR SERVICES:

ITEM	SUPPLIES OR SERVICES	Qty Purch Unit	Unit Price Total Item Amount
0011	CLIN Change		\$810,000.00
		LO	+\$0.00
	<i>Noun:</i>	MATERIALS, SUPPLIES, UTILITIES, AND EQUIPMENT (OPTION 5)	
	<i>Total Quantity:</i>	1	
	<i>Total Item Amount:</i>	\$810,000.00	
	<i>ACRN:</i>	AG	
	<i>Security:</i>	U	
	<i>NSN:</i>	N - Not Applicable	
	<i>Contract type:</i>	S - COST	
	<i>Inspection:</i>	SOURCE	
	<i>Acceptance:</i>	SOURCE	
	<i>FOB:</i>	SOURCE	
	<i>Descriptive Data:</i>	The Contractor shall provide materials, supplies, parts, equipment and utilities in support of the work called for under CLINs 0002 and 0003 above, in accordance with the PWS dated 7 Mar 01, Atch Nr 1, Section J hereto as deemed necessary by the CO in an amount not to exceed \$810,000.00 and in accordance with Special Contract Requirements (Section H) AFMCPK-H8, "Provision For Materials, Supplies, Parts, Utilities and Equipment." Such amount shall not be exceeded without the prior written approval of the CO. The Contractor shall not include profit/fee or General and Administrative (G&A) costs in any of the amounts billed against this CLIN 0005. Invoices shall be submitted monthly based on incurred costs. The period of performance shall be identical to CLIN 0009. Pursuant to Section I, FAR Clause 52.232-22 "Limitation of Funds," \$625,591.00 is obligated for this work.	

b. SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA:

(1) ACRN AG is modified to add the amount of \$\$11,000.00

(2) A recapitulation of all ACRNs associated with this contract is included in a revised Attachment 8 to Section J.

ACRN	Appropriation/Lmt Subhead/Supplemental Accounting Data	Obligation Amount
------	--	-------------------

AG	ACRN Change	+\$11,000.00
	57 13400 301 4720 291062 020000 57000 78011F 503000 F03000	
	New ACRN Amount: \$10,269,111.00	
	Funding breakdown: On CLIN 0011: +\$250,695.00	
	PR/MIPR: GENV0017200058 \$11,000.00	
	Descriptive data:	
	Purchase Request Complete	

This mod also corrects an error in Conwrite from P00024 wherein the increase in funding for CLIN 0011 was inadvertently omitted. This mod corrects that error.

c. The following Section I clause is changed to read:

FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (Apr 1984)

Funds are not presently available for performance under this contract beyond 31 DEC 2001. The Government's obligation for performance of this contract beyond that date is contingent upon the availability of appropriated funds from which payment for contract purposes can be made. No legal liability on the part of the Government for any payment may arise for performance under this contract beyond 31 DEC 2001, until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing by the Contracting Officer.

d. SECTION J - ATTACHMENTS: Attachment 8 "Funding Recapitulation by ACRN, 20 Sep 01", is hereby incorporated:

<u>ATCH#</u>	<u>TITLE AND DATE</u>	<u>No. of Pages</u>
8	Funding Recapitulation by ACRN, 20 Sep 01	3

3. All other terms and conditions remain unchanged.

Funding Recapitulation by ACRN
9/28/2001

P0000#	CLIN	SubCLIN/ Info SubLine	Date	CLIN Value	CLIN Obligation Amount	ACRN	Cumulative ACRN Total	Cumulative Contract Value Total	Cumulative Contract Obligation Total
P00001	0001		15-Jun-00	\$30,600.00	\$30,600.00	AA	\$30,600.00	\$30,600.00	\$30,600.00
P00002	0002	000201	31-Jul-00	\$5,690,509.00	\$1,456,231.00	AB	\$1,456,231.00	\$5,721,109.00	\$1,486,831.00
P00002	0002	000202	31-Jul-00		\$792,714.00	AC	\$792,714.00	\$5,721,109.00	\$2,279,545.00
P00002	0003	000301	31-Jul-00	\$2,706,173.00	\$696,464.00	AB	\$2,152,695.00	\$8,427,282.00	\$2,976,009.00
P00002	0003	000302	31-Jul-00		\$373,041.00	AC	\$1,165,755.00	\$8,427,282.00	\$3,349,050.00
P00002	0005	000501	31-Jul-00	\$810,000.00	\$329,633.00	AB	\$2,482,328.00	\$9,237,282.00	\$3,678,683.00
P00002	0006	000601	31-Jul-00	\$190,000.00	\$77,000.00	AB	\$2,559,328.00	\$9,427,282.00	\$3,755,683.00
P00002	0007	000701	31-Jul-00	\$240,754.00	\$95,148.00	AB	\$2,654,476.00	\$9,668,036.00	\$3,850,831.00
P00002	0008	000801	31-Jul-00	\$240,754.00	\$95,148.00	AB	\$2,749,624.00	\$9,908,790.00	\$3,945,979.00
P00003	0042		21-Sep-00	\$46,800.00	\$10,000.00	AD	\$10,000.00	\$9,955,590.00	\$3,955,979.00
P00004	0006	000601	21-Sep-00	\$0.00	\$75,230.00	AB	\$2,824,854.00	\$9,955,590.00	\$4,031,209.00
P00005			8-Nov-00	\$0.00	\$0.00			\$9,955,590.00	\$4,031,209.00
P00006	0043		29-Sep-00	\$1,600.00	\$1,600.00	AE	\$1,600.00	\$9,957,190.00	\$4,032,809.00
P00007	0005	000501	29-Sep-00	\$0.00	\$100,000.00	AB	\$2,924,854.00	\$9,957,190.00	\$4,132,809.00
P00008	0044		30-Oct-00	\$287,000.00	\$287,000.00	AF	\$287,000.00	\$10,244,190.00	\$4,419,809.00
P00009	0002	000203	22-Nov-00	\$0.00	\$1,170,000.00	AG	\$1,170,000.00	\$10,244,190.00	\$5,589,809.00
P00009	0003	000303	22-Nov-00	\$0.00	\$555,000.00	AG	\$1,725,000.00	\$10,244,190.00	\$6,144,809.00
P00009	0005	000502	22-Nov-00	\$0.00	\$47,575.00	AG	\$1,772,575.00	\$10,244,190.00	\$6,192,384.00
P00009	0007	000702	22-Nov-00	\$0.00	\$49,500.00	AG	\$1,822,075.00	\$10,244,190.00	\$6,241,884.00

Funding Recapitulation by ACRN
9/28/2001

P00009	0008	000802	22-Nov-00	\$0.00	\$49,500.00	AG	\$1,871,575.00	\$10,244,190.00	\$6,291,384.00
P00010	0003	000304	28-Nov-00	\$0.00	\$130,000.00	AH	\$130,000.00	\$10,244,190.00	\$6,421,384.00
P00011	0002	000203	22-Jan-01	\$0.00	\$2,271,564.00	AG	\$4,143,139.00	\$10,244,190.00	\$8,692,948.00
P00011	0003	000303	22-Jan-01	\$0.00	\$951,668.00	AG	\$5,094,807.00	\$10,244,190.00	\$9,644,616.00
P00011	0005	000502	22-Jan-01	\$0.00	\$332,792.00	AG	\$5,427,599.00	\$10,244,190.00	\$9,977,408.00
P00011	0006	000602	22-Jan-01	\$0.00	\$37,770.00	AG	\$5,465,369.00	\$10,244,190.00	\$10,015,178.00
P00011	0007	000702	22-Jan-01	\$0.00	\$96,106.00	AG	\$5,561,475.00	\$10,244,190.00	\$10,111,284.00
P00011	0008	000802	22-Jan-01	\$0.00	\$96,106.00	AG	\$5,657,581.00	\$10,244,190.00	\$10,207,390.00
P00012			19-Mar-01		\$0.00		\$0.00	\$10,244,190.00	\$10,207,390.00
P00013	0040	004001	29-Mar-01	\$116,733.00	\$116,733.00	AJ	\$116,733.00	\$10,360,923.00	\$10,324,123.00
P00013	0040	004002	29-Mar-01	\$18,571.00	\$18,571.00	AK	\$18,571.00	\$10,379,494.00	\$10,342,694.00
P00014	0045		9-Apr-01	\$1,000.00	\$1,000.00	AM	\$1,000.00	\$10,380,494.00	\$10,343,694.00
P00015	0046		23-Apr-01	\$4,929.00	\$4,929.00	AL	\$4,929.00	\$10,385,423.00	\$10,348,623.00
P00016			20-Jun-01		\$0.00		\$0.00	\$10,385,423.00	\$10,348,623.00
P00017	0047			\$8,564.00	\$8,564.00	AP	\$8,564.00	\$10,393,987.00	\$10,357,187.00
P00018			29-Jun-00		\$0.00		\$0.00	\$10,393,987.00	\$10,357,187.00
P00019	0009		29-Jun-00	\$6,006,242.00				\$16,400,229.00	\$10,357,187.00
P00019	0009	000901	29-Jun-00		\$1,005,177.00	AN	\$1,005,177.00	\$16,400,229.00	\$11,362,364.00
P00019	0009	000902	29-Jun-00		\$1,697,632.00	AG	\$7,355,213.00	\$16,400,229.00	\$13,059,996.00
P00019	0010		29-Jun-00	\$2,955,600.00	\$1,355,143.00	AG	\$8,710,356.00	\$19,355,829.00	\$14,415,139.00

Funding Recapitulation by ACRN
9/28/2001

P00019	0011		29-Jun-00	\$810,000.00	\$374,896.00	AG	\$9,085,252.00	\$20,165,829.00	\$14,790,035.00
P00019	0012		29-Jun-00	\$190,000.00	\$90,626.00	AG	\$9,175,878.00	\$20,355,829.00	\$14,880,661.00
P00019	0013		29-Jun-00	\$262,310.00	\$120,269.00	AG	\$9,296,147.00	\$20,618,139.00	\$15,000,930.00
P00019	0014		29-Jun-00	\$262,310.00	\$120,269.00	AG	\$9,416,416.00	\$20,880,449.00	\$15,121,199.00
P00020	0039	0039AA	28-Sep-01	\$46,475.00	\$46,475.00	AP	\$55,039.00	\$20,926,924.00	\$15,167,674.00
P00021			6-Aug-01		\$0.00			\$20,926,924.00	\$15,167,674.00
P00022	0042		26-Jul-01		\$15,000.00	AQ	\$15,000.00	\$20,926,924.00	\$15,182,674.00
P00024	0009	000902	24-Sep-01		\$400,000.00	AG	\$9,816,416.00	\$20,926,924.00	\$15,582,674.00
P00024	0010		24-Sep-01		\$125,000.00	AG	\$9,941,416.00	\$20,926,924.00	\$15,707,674.00
P00024	0011		24-Sep-01		\$239,695.00	AG	\$10,181,111.00	\$20,926,924.00	\$15,947,369.00
P00024	0012	001201	24-Sep-01		\$55,000.00	AG	\$10,236,111.00	\$20,926,924.00	\$16,002,369.00
P00024	0012	001202	24-Sep-01		\$9,321.00	AR	\$9,321.00	\$20,926,924.00	\$16,011,690.00
P00024	0013		24-Sep-01		\$11,000.00	AG	\$10,247,111.00	\$20,926,924.00	\$16,022,690.00
P00024	0014		24-Sep-01		\$11,000.00	AG	\$10,258,111.00	\$20,926,924.00	\$16,033,690.00
P00025	0048		27-Sep-01	\$319,686.00	\$319,686.00	AK	\$338,257.00	\$21,246,610.00	\$16,353,376.00
P00026	0011				\$11,000.00	AG	\$10,269,111.00	\$21,246,610.00	\$16,364,376.00